

Approved For Release 2001/08/07 : CIA-RDP71B00185A000100050136-8
UNITED STATES GOVERNMENT

Memorandum

TO : AD/OEL
cc : DAD/IO; C/GSD
FROM : DAD/S&D

DATE: 2 March 1965

25X1A

SUBJECT: Status of Major Projects Assigned to [REDACTED]

25X1A

25X1A

1. The attached sketch indicates the status of the more important items with which [REDACTED] is concerned. Note that AEC representatives will be here today to discuss the power supply for [REDACTED] and then [REDACTED] and the AEC people will visit [REDACTED] on Thursday to consolidate this final design. AEC has been working on the power supply and we anticipate that it will be available by 1 May for use with Set No. 1 on the Mount Washington tests. Set No. 2, of course, will also be built and will be an environmental test for Sanders during June, July and August. Any results from these tests which might effect reliability will be incorporated into Set No. 1. Sets Nos. 1 and 2 and the power supply will then be ready for deployment by about mid-August. You might notice the climb practice scheduled for Colorado during the months of July and August.

25X1A

2. On [REDACTED], we are asking [REDACTED] for prices on buys of one, three, and five sets.

25X1A

25X1A

3. [REDACTED] proposes that instead of accepting the [REDACTED] equipment at the manufacturers plant that we delay acceptance until its installed and operating properly at the site. I think it would be a good idea if we planned for [REDACTED] to be present for the on-site acceptance.

25X1A

Attachment as stated

25X1A